

Pwd 118/6893

GOVT. OF NCT OF DELHI  
PWD SECRETARIAT: 5<sup>TH</sup> LEVEL: B-WING  
DELHI SECTT.: I.P. ESTATE: NEW DELHI

F.No. 11(276)/2018/VS/Budget Session 2018)/PWD/3926-3927 Dated: 19/3/18  
CD No. 057489055

To

The Dy. Secretary,  
Question Branch  
Delhi Legislative Assembly  
Question Branch, Old Sectt.,  
Delhi-110054.

Sub.: Reply of Legislative Assembly Unstarred Question No. 158 Raised by Hon'ble MLA Sh. Fateh Singh, due for answer on 21.03.2018.

Sir,

Kindly refer to your letter No. F-11(B-1)VI/2015-20/DVS/Question Branch/5412 dated 12.03.2018 on the subject cited above. In this regard, please find enclosed herewith 100 copies of reply of Vidhan Sabha Question as mentioned above for necessary action at your end. Further, the copy of the same has also been sent through e.mail.

Yours faithfully,

Encl: As above.

(DEBASIS BISWAL)  
DY. SECRETARY (PWD/VS)

F.No. 11(276)/2018/VS/Budget Session 2018)/PWD/3926-3927  
CD No. 057489055

DEBASIS BISWAL  
Deputy Secretary  
Public Works Department  
Delhi Secretariat  
Govt. of NCT of Delhi

Dated: 19/3/18

Copy for information to:-

OSD to Hon'ble Minister (PWD)

(DEBASIS BISWAL)  
DY. SECRETARY (PWD/VS)

विभाग का नाम: लोक निर्माण विभाग, दिल्ली सरकार  
विभाग का पता: 5वाँ तल, बी. विग, दिल्ली सचिवालय, इन्द्रप्रस्थ संपदा,  
नई दिल्ली-110002

अतारांकित प्रश्न संख्या: 158

दिनांक: 21.03.2017

प्रश्नकर्ता का नाम: श्री चौ. फतेह सिंह

क्या लोक निर्माण मंत्री यह बताने की कृपा करेंगे कि:-

क्र. सं.	प्रश्न	उत्तर
क.	दिल्ली के वजीराबाद पुल पर कई सालों से निर्माणाधीन सिग्नेचर ब्रिज का निर्माण कार्य कब पूरा हो जाएगा?	डी.टी.टी.डी.सी. से प्राप्त रिपोर्ट के अनुसार इस ब्रिज को ट्रायल रन हेतु जून 2018 तक खोल दिये जाने की कोशिश है। इसके लिए पर्याप्त मात्रा में बजट उपलब्ध होना अनिवार्य है।
ख.	इस पुल के निर्माण कार्य को आरम्भ करने से पूर्व इस सिग्नेचर ब्रिज के निर्माण पर कितना धनराशि व्यय होने का अनुमान लगाया गया था?	डी.टी.टी.डी.सी. से प्राप्त रिपोर्ट के अनुसार रू0 1131 करोड के व्यय का अनुमान लगाया गया था।
ग.	अब तक इस पुल के निर्माण कार्य पर कितनी धनराशि व्यय हो चुकी है?	रू0 1344 करोड
घ.	सम्बन्धित ठेकेदार/कम्पनी द्वारा इस पुल के निर्माण कार्य करने की क्या समय-सीमा दी गई है तथा उसका पूरा विवरण क्या है?	डी.टी.टी.डी.सी. से प्राप्त रिपोर्ट के अनुसार करार में सिग्नेचर ब्रिज के कार्य समापन करने की समय सीमा दिसम्बर 2013 तक थी। अब यह कार्य जून 2018 तक समाप्त कर लिया जाएगा।

यह उत्तर माननीय मंत्री, लोक निर्माण विभाग की स्वीकृति से जारी किया गया है।

(देवासीस बिस्वाल)  
उप सचिव (लो0नि0वि0)  
दूरभाष: 23392296  
DEBASIS BISWAL  
Deputy Secretary  
Public Works Department  
Delhi  
Govt. of NCT of Delhi