



**OFFICE OF THE CHIEF ENGINEER**  
GOVT. OF NCT OF DELHI,  
IRRIGATION AND FLOOD CONTROL DEPARTMENT,  
L.M. BUND OFFICE COMPLEX, KRISHAN KUNJ,  
DELHI-110031.  
Ph. 011-21210877, Email-ceifcd@gmail.com

**MOST URGENT**  
**VIDHAN SABHA**  
**MATTER**



No. CEF/SSW/DB/V.S./Unstarred Ques.63/2021/ 58

Dated: 28-07-21

To

The Deputy Secretary (Question)  
Delhi Legislative Assembly Secretariat,  
Old Secretariat,  
Delhi-110054

**Sub.: Vidhan Sabha (Unstarred) Ques. No. 63 raised by Sh. Prakash Jarwal, MLA to be replied on 29.07.2021.**

Sir,

Kindly refer to your office letter no. F.11(B-1)/VI/2015-20/V.S.S./Q.B./5981 dated 22.07.2021 addressed to Secretary (I&FC) in respect of Vidhan Sabha Question No. 63 (Unstarred). Find enclosed herewith 100 copies of reply for Vidhan Sabha Question No. 63 (Unstarred) in respect of Irrigation and Flood Control Department. This is for your kind information and further necessary action please.

This reply is duly approved from the Hon'ble Minister (I&FC).

Yours faithfully

28/07/21

(VIVEK CHAUHAN)

SW TO CE (I&FC)/NODAL OFFICER

Encl. As above

No. CEF/SSW/DB/V.S./Unstarred Ques.63/2021/

Dated:

Copy for information to:

1. Secretary to Hon'ble Minister (I&FC), Govt. of NCT of Delhi, Govt. of NCT of Delhi, 7<sup>th</sup> Level, A-Wing, Delhi Secretariat, I.P. Estate, New Delhi-110002 with copy of reply of question for information please.
2. Secretary (I&FC), Govt. of NCT of Delhi, Varunalaya, Ph-II, Jhandewalan, New Delhi-110005 with copy of reply of question for information please.
3. The Director, Directorate of Information & Publicity, Old Secretariat, Delhi-110054 with 150 copy of reply of question.

SW TO CE (I&FC)/NODAL OFFICER


अतारांकित प्रश्न संख्या : 63

दिनांक : 30.07.2021

प्रश्नकर्ता का नाम : श्री प्रकाश जारवाल

क्या माननीय सिंचाई एवं बाढ़ नियंत्रण मंत्री बताने के कृपा करेंगे कि :

प्रश्न	उत्तर
क) क्या यह सत्य है कि देवली बाँध यू/एस कि ओर आरसीसी बॉक्स टाइप ड्रेन बनाने का कार्य मेसर्स वरुण गुप्ता एंड कंपनी, गवर्नमेंट कांटेक्टर, ए -64/3 डीडीए फ्लैट साकेत को दिनांक 14 सितम्बर 2016 को आबंटित किया गया था, जिसमें कार्य आरंभ करने की नियत तिथि 23.09.2016 तथा कार्य समाप्त होने की नियत तिथि 20.05.2017 दी गयी थी ;	जी हाँ सत्य है।
ख) क्या यह सत्य है कि यह कार्य अभी तक भी पूरा नहीं हुआ है ;	हाँ यह सत्य है कि यह कार्य अभी तक भी पूरा नहीं हुआ है।
ग) क्या यह भी सत्य है कि वर्ष 2018 में मुख्य अभियंता श्री ओ पी श्रीवास्तव ने इसका निरीक्षण किया था और यह पाया था कि कार्य न केवल अधूरा है बल्कि इसकी गुणवत्ता इतनी खराब है कि इसे आगे बढ़ाना संभव नहीं होगा	हाँ इस कार्य का निरीक्षण मुख्य अभियंता तथा अन्य अधिकारियों द्वारा किया था परन्तु गुणवत्ता विषयक कोई चर्चा नहीं हुई थी।
घ) यदि हाँ, तो कांटेक्टर पर क्या कार्यवाही की गई है	उपरोक्त उत्तर 'ग' अनुसार।
ड) जब विभाग द्वारा यह पाया गया था कि इसे आगे बढ़ाना संभव नहीं है तो यह कार्य अभी भी इसी कांटेक्टर के पास क्यों है ?	उपरोक्त उत्तर 'ग' अनुसार।
च) क्या विभाग और कांटेक्टर के बीच कोई मध्यस्थता हुई थी, यदि हाँ ?	जी नहीं।
छ) इसका क्या परिणाम हुआ ?	उपरोक्त उत्तर 'च' अनुसार।

  
मेडल अधिकारी/कार्यसर्वेक्षक  
कार्यालय मुख्य अभियंता  
सिंचाई एवं बाढ़ नियंत्रण विभाग  
क्षेत्र दिल्ली सरकार